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Cable Hauling

- I arrived at the pier 7 office at 08:30, and I prepared for a meeting at 09:00.
- From 09:00 until 11:00, I attended a meeting to discuss an issue of a breakdown in the working
relationship between Construction staff & the METS’ consultant personnel. This issue has been growing
for several months. This issue was originally brought to the attention of Bill Casey by Mark Woods & I on
Jan 20, 2012. Attending were T. Anziano, B. Casey, R. Morrow, B. Boal, M. Woods, B. Shedd, R. Foley,
K. Hoffman, N. Choy, S. Soheili, & I. There was a lot of discussion about the roles & responsibilities of
personnel. I gave an opinion from the perspective of rank & file field personnel. One reason the
Construction staff are hesitant to cooperate with the METS consultants is that they have a tendency try to
expand their work into areas that is outside the scope of their contract, for example, field paint inspection
(which the METS consultants are currently doing) & field surveying (which METS consultants were doing
previously for 2 months). The METS consultants provide field inspection, and their engineers get involved
with interpreting the contract. However, the Construction staff is then responsible for accepting the work.
Bill Casey mentioned that he wanted NACE certified inspectors involved in the paint inspection. I
suggested that the NACE inspectors could work for Construction. By the end of the meeting, there was no
clear resolution to the issue.

Overview of work today: installation & preliminary adjustment of strands #117, #118, & #119 was
completed; installation of strand #120 was started; hauling of strands #119, #120, & #121 was completed.

CJ Biskner's crew was working on installing at the North side of the Tower. Obra Paulk's crew was working
on installing at the South side of the Tower. Tony Costa's crew was working on adjusting, floating, hauling
and other misc work around the Tower. The labor for all of these crews is listed below. See the diaries of
Victor Altimarano & Daryoush Bahar for additional details as they were also at the Tower saddle for
portions of the day.

*********
Work at the Tower saddle:
- From 11:30 until 12:00, I ate lunch.
- From 12:00 until 12:30, I attended the weekly Cable group safety meeting in the Caltrans field connex.
The topic was safety during the upcoming Cable compaction operation.
- I arrived at the Tower at 12:40. Prior to this, see the diaries of Victor & Daryoush for details of the work
performed. At 12:40, the following work was ongoing: 1) installing strand #118 in the South trough, 2)
adjusting strand #18 in the North trough, & 3) floating strand #119.
- At 13:00, strand #119 was floated from the Tower rollers on the North side, and then prep work started
for installing the strand.
- From 13:10 until 16:00, the upper portion of the divider plates was being installed in between troughs 12
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& 13 on the North side of the Tower saddle.
- At 13:15, hauling of strand #120 was started.
- At 13:20, installation of strand #118 was completed in the South trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #118 was done. The strand was moved easterly by about 1.1m.
- At 13:55, strand #119 was floated from the Tower rollers on the South side, and then prep work started
for installing the strand.
- At 15:00, installation of strand #119 was started in the South trough.
- At 15:20, hauling of strand #120 was completed.
- From 15:20 until 15:55, the floating clamps were installed on strand #120.
- At 15:50, installation of strand #119 was completed in the South trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #119 was done. The strand was moved easterly by about 1.1m.
- At 15:55, strand #120 was floated in the North & South side-spans.
- From 15:55 until 16:10, I walked the North & South side-spans to check strand #120 for twist and
damage. None was noticed.
- At 16:10, strand #120 was floated in the North main-span.
- At 16:10, hauling of strand #121 was started.
- At 16:35, hauling of strand #121 was paused because strand #120 was still in the Tower rollers on the
North side.
- At 16:40, installation of strand #119 was started in the North trough.
- At 17:00, strand #120 was floated from the Tower rollers on the South side, and then prep work started
for installing the strand.
- At 17:20, hauling of strand #121 resumed.
- At 17:40, installation of strand #120 was started in the South trough.
- At 18:05, installation of strand #119 was completed in the North trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #119 was done. The strand was moved easterly by about 1.1m.
- At 18:10, strand #120 was floated from the Tower rollers on the North side, and then prep work started
for installing the strand.
- At 18:45, installation of strand #120 was completed in the South trough. There were some migrating
wires due to narrow trough width, but the wire placement was generally acceptable. Then preliminary
adjustment of strand #120 was done. The strand was moved easterly by about 1.3m.
- At 19:05, hauling of strand #121 was completed.
- At the end of the shift at 19:20, the status of the work was: 1) strand #120 in the North trough was
formed, but installation had not yet started, & 2) hauling of strand #121 was completed, but the float
clamps had not yet been installed.
- From 19:40 until 20:00, I wrote my diary for the day.
.

Bid Item: 067 C-PWS-001.06704-0120F4 Install & Adjust PWS 1-5

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM KEVIN RATCLIFFIronworker 8.00 2.00 4.00 14.00

FOR CHRISTOPHER BISKNERIronworker 0.00 0.00 0.00 0.00

JNM MATTHEW COCHRANIronworker 8.00 2.00 2.00 12.00

JNM STANLEY DALIEIronworker 8.00 2.00 2.00 12.00

JNM RENE MULATOIronworker 8.00 2.00 2.00 12.00

JNM JEFFREY SCOTTOperator 8.00 2.00 2.00 12.00

OTH NICOLAUS SHAFEROperator 8.00 0.00 0.00 8.00

JNM ROGELIO RUIZIronworker 8.00 2.00 2.00 12.00

FOR ANTHONY COSTAIronworker 8.00 2.00 4.00 14.00

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 4.00 14.00

Page 2 of 3ddrRptbyBidItem



Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Wright, Doug Diary #: 261 Date: 28-Mar-2012 Wednesday

APP PABLO RAMIREZIronworker 8.00 2.00 2.00 12.00

APP AUGIE SOLISIronworker 8.00 2.00 4.00 14.00

APP JACOB MECHEIronworker 8.00 2.00 4.00 14.00

FOR OBRA PAULKIronworker 8.00 2.00 2.00 12.00

JNM HAYES BATISTEIronworker 8.00 2.00 4.00 14.00

JNM CARLOS BUSTAMANTEIronworker 8.00 2.00 2.00 12.00

JNM JEFFERY STEWARTIronworker 8.00 2.00 2.00 12.00

JNM Jose ALFAROIronworker 8.00 2.00 2.00 12.00

APP ETHAN KENTIronworker 0.00 0.00 0.00 0.00

FOR GARY ANDERSONIronworker 8.00 2.00 4.00 14.00
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